STATE STREET
Conduit in park area

Excavating for stamped concrete
Excavating miscellaneous sidewalk slabs

Monday
NIGHT
Forming miscelaneous sidewalk slabs
Sandblast pilasters as needed grind and parch as
needed
Place plague
Form and pour electric control pad and light
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Excavating for sidewalks

Wednesday

NIGHT

Forming sidewalks

Thursday

NIGHT

Pour stamped concrete and miscellaneous walks

Friday

NIGHT

Saturday




	Sheet1

